GES DAAC Operations Status
Week ending Wednesday, 02/28/01 (Day 59)

Past Month
WKk. Data week Status Down-time % LO DPR Data Dist. (GB)
of: (Done= >98%) (Hours) reorder Count (as of Sunday)
Planned Unplanned Public MODAPS QA
01/03 | 337-344 (12/9) Done 12/29 4 3 2% 10,202 not not not
avail. avail. avail
01/08 Installed 5B.06 in OPS Downtime 9 hours. DPR rate isrunning 1.5x on average
and acheived 2x for sustained periods.
01/10 | Supported multiple requests for Dr. Wan Completed
01/10 | Bldg 32 UPS-1 Outage Scheduled downtime
01/10 Monthly Reboot repair Scheduled downtime
01/10 | 345-352(12/17) Done 01/07 9 5 1% 9,537 220 1,577 399
01/17 | 353-360 (12/25) Done 01/25 8 27 3% 11,742 96 997 * 410
01/23 Release 55 Transition Server Reconfiguration Scheduled downtime
01/24 | 361-002 (01/02) Done 02/02. 4 15 1% 13,162 233 2% 680
Day 365 closed
at 92%.
003-010 (01/10) Done 02/05 3%
01/25 | Further work on the Release 55 Transition Scheduled downtime
01/26 Specia Request for Gallapagos Oil Spill Completed
0127 Special Request for Gallapagos Oil Spill Completed
01/30 Further work on the Release 55 Transition Scheduled downtime
01/31 | 011-018 (01/18) Done 02/26 8 9 3% 15,204 421 660 * 578
019-026 (01/26) Day 016 closed 2%
at 97%.Done
02/06
Current Month
WKk. Data week Status Down-time % LO DPR Data Dist. (GB)
of: (Done= >98%) (Hours) reorder Count (as of Sunday)
Planned | Unplanned Public | MODAPS | QA
02/02 Release 55 Transition / Monthly Reboot Scheduled downtime
02/07 | 027-034(02/03) | Done02/14 | 0 | 1 2% 16284 | 227 | 203* | 547
02/06 Special Request for Mozambique floods Completed 2/16
02/07 Further work on the Release 55 Transition Scheduled downtime
02/07 Land request for 9 granules Completed
02/08 | Atmosphere request for 87 granules Completed 14 of 87 (02/13)
02/13 | MOSS-2 Testing Dry Run Minor configuration problems, being corrected for
MOSS-2. Delivered PGEO1 and 02 to MODAPS.
02/13 | Specia Reqguest for 2 Lake Tahoe granules In progress
02/14 | 035-042 (02/11) 035-040 & 042 21 3 6% 7,666 568 372* 306
Done
041 awaiting
FDS data




02/14 Land request for 6 granules

Complete 1 of 6 (02/28)

02/21 Continued with Atmosphere request for 87 granules Completed 42 of 87 (02/21)
02/20 | MOSS-2 Testing Success, problems with DNsto MODAPS
02/21 | 043-050 (02/19) 047 & 049-050 0 5 7% 9,770 271 745* 438
Done
043-045 & 048
awaiting data or
processing

02/21 | Reran DOY 005, 2001

100% Complete. Will rerun other days VOLC
problems.

02/23 Shutdown production to increase push to MODAPS

Pushed DOY 361, 001

02/26 | Shutdown production to increase push to MODAPS

Pushed DOY 363-364, 002

02/26 Special Request from MCST for DOY 063 2000 granules

Awaiting PGE02 LUT install to process

02/28 | Shutdown production to increase push to MODAPS

Pushing DOY 365 2000

02/28 | Continued with Atmosphere request for 87 granules Completed 85 of 87 (02/28)
02/28 | 051-058 (02/27) 054-055 done. 48 2 2% 7,114 224 1102 * 376
051 under
investigation
052-053
awaiting data.
056 in progress
* currently sent viamanual push at MODAPS request
Upcoming Plans
Date Work Planned Status
03/01 | Release 55 Transition Scheduled downtime
03/02 Shutdown production to increase push to MODAPS
02/28 Data week 059-066 (03/07) Ingesting
03/05 | Shutdown production to increase push to MODAPS
03/07 | Dataweek 067-074 (02/27) Next up
03/07 Monthly Reboot Scheduled downtime
Release Status
Date Work Planned Status

02/28 LUT v2 for MODIS Terra PGE0O2 2.5.5 delivered

02/28 LUT v2 for MODIS Terra PGEO2 2.5.5 acceptance

02/28 LUT v2 for MODIS Terra PGEQ2 2.5.5 command line run

03/01 LUT v2 for MODIS Terra PGEO2 2.5.5 promation to OPS

03/01 LUT v2 for MODIS Terra PGEQ2 2.5.5 operational

02/08 MODIS Terra PGEOL 2.2.1 5-min profile integration in TS1

Special profile to work around bad LO or ancillary data
that causes the nominal 15-min profile to fail

02/09 MODIS Terra PGEOQL 2.2.1 5-min profile chaining in TS1

Completed 02/09/01

02/15 MODIS Terra PGEQO1 2.2.1 5-min profile promotion to OPS

Completed 02/14/01

02/15 MODIS Terra PGEQO1 2.2.1 5-min profile operational

Run successfully week of 02/19




